DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  700018/(Z111)

Project Name Greenmont Court
Project Description 400 LF of streambank stabilization

Total Project Estimate ($K) 185

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Winter 2004
Project Complete (Estimated) Spring 2004

Remarks

Bid package forwarded to CMD on 9/17/03; utilities have been coordinated; construction bid
opening was held on 2/11/04; construction contract award approved by the BOS on 3/15/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  N00096/(DM15)

Project Name  Reston Section 59 Pond
Project Description Rehabilitation of dam and outlet works; retrofitting BMP's

Total Project Estimate ($K) 360

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Summer 2004

Remarks

Dredging of downstream private lake to be performed after SWM pond construction activities
have been completed; property owners have verbally agreed to the planned construction and
dredging activities; 0 of five easements are acquired to date; final construction plans, including
landscaping plan, have been reviewed by CMD and returned with comments; contract expected
to be awarded in Summer 2004, and construction should be complete in late Summer 2004.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Storm Drainage Projects

Fund 310

Project Number/Subproject Number  X00094/(X9412)

Project Name 1865 Foxstone Drive
Project Description Flood proofing measures at 1865 Foxstone Drive

Total Project Estimate ($K) 102
Future Funding ($K)

Current Status Construction

Construction Award (Actual) 07/28/2003
Project Complete (Actual) 01/30/2004
Remarks

Construction began on 7/28/03, and is 100% complete.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District
Storm Drainage Projects
Fund 310

Project Number/Subproject Number  X00094/(X9408)

Project Name  Prelude Court

Project Description Debris rack with an overflow structure at
Prelude Court

Total Project Estimate ($K) 180

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Design by in-house staff is complete and was found agreeable by the homeowner on 10/7/03;
MSMD has placed project on list of sites to be monitored frequently; work on hold (to be
completed by MSMD in phases) pending the results of MSMD monitoring.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  DF0913

Project Name  Reston Pond 913 Retrofit

Project Description Retrofit regional pond for water quality.

Total Project Estimate ($K) 337

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Summer 2004

Remarks

Test borings completed 6/3/03, over water line and gas line. Information forwarded to

consultant on 6/6/03. A utility recertification was received 10/14/03, and forwarded to the

consultant. Additional test pits on recently installed fiber optic cable were requested on
11/17/03, this information was forwarded to the consultant on 12/8/03.

The project is now being done in 2 phases in order to accomplish the wetland remediation

within the timeframe of a state grant. Final design scheduled to be complete in March 2004.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 304

Project Number/Subproject Number 064182

Project Name Clarks Crossing Road

Project Description Improve horizontal alignment of Clarks Crossing Road near Percussion
Way

Total Project Estimate ($K) 300

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Summer 2004

Remarks

VDOT permit received. Land acquisition is complete. Bid opening was held on 3/9/04.
Contract award to BOS on 4/26/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 307

Project Number/Subproject Number  D00448/(PA030)

Project Name  Plaza America Crosswalks & Ped. Signals

Project Description Pedestrian signal heads and crosswalks at three intersections along
Sunset Hills Road.

Total Project Estimate ($K) 80

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Fall 2004

Remarks
Final design completed. VDOT permit application submitted 2/3/04.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02302)

Project Name  Becontree Ln (@ Becontree Lake Dr. NB (northeast side)
Project Description Installation of bench

Total Project Estimate ($K) 15

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Survey and utility designation complete; initial federal environmental clearance received,;
project in design; land acquisition required; fiber optic conflict - coordination in progress;
HCD (property owner) concerned shelter may increase gang activity in area; memo sent to
DOT 3/31/03 to evaluate this issue. Coordination ongoing with DOT, HCD, and Supervisor's
office; site plan will require Reston Association Design Review Board's approval.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 102

Project Number/Subproject Number  26002G/(02303)

Project Name  Bowman Town Dr @ Cameron Glen Dr. WB (northeast side)

Project Description Installation of bus shelter

Total Project Estimate ($K) 19

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Spring 2004

Remarks

Survey, designation, and design complete; initial and final federal environmental clearance
received; land acquisition in progress (authorization to begin negotiations issued 7/23/03);
developing covenant document (under review by County Attorney's office); obtained letter of
permission from FMD to construct 2/20/04; preparing construction authorization.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02310)

Project Name  Bowman Towne Dr @ Town Center Pkwy EB (southeast side)

Project Description Installation of bench

Total Project Estimate ($K) 15

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Survey, utility designation, and design complete; initial and final federal environmental
clearances obtained; resolved clear zone issue - waiver no longer required; land acquisition in
progress (authorization to begin negotiations issued 7/10/03; offer letter sent 8/5/03); property
owner refused to grant easement; forwarded to DOT on 1/04 to determine next course of
action; Reston Towne Center Design Review Board approval required.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02312)

Project Name  North Shore Dr. (@ Wain Right Dr. NB (northeast side)

Project Description Installation of bench

Total Project Estimate ($K) 15

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Fall 2004

Remarks

Survey and utility designation complete; design in progress; land acquisition required (ordered
title research, preparing plat, and requested LAD prepare VDOT Basic Acquisition Report);
revised location of site, requiring new federal environmental clearance (applied for clearance
1/14/04); could not provide adequate sight distance with shelter - changed scope to bench
installation; Reston Association Design Review Board (DRB) approval required (requested a
standard approval of our bench design and specifications to implement an expedited review
process for future sites 2/17/04); DRB requested special bench type and deferred decision;
researching possible new bench type; going back before the DRB 4/20/04).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02305)

Project Name  Pinecrest Rd @ Glade Drive NB (east side)

Project Description Installation of bus shelter

Total Project Estimate ($K) 19

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Spring 2004

Remarks

Original survey, utility designation, and preliminary design complete; initial and final federal
environmental clearances received; utility conflicts required relocating stop; new survey and
utility designation complete; design in progress; land acquisition in progress (authorized to
begin land acquisition negotiations issued 10/27/03); presented site plan to the Reston
Association Design Review Board (DRB) for approval 2/17/04 (concurrently requested a
standard approval of our bus shelter design and specifications to implement an expedited
review process for future sites) - DRB requested special shelter type and deferred decision;
researching possible new shelter type; going back before the DRB 4/20/04).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02304)

Project Name  Pinecrest Rd @ Glade Drive SB (west side)

Project Description Installation of bus shelter

Total Project Estimate ($K) 19

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Spring 2004

Remarks

Survey, utility designation, and design complete; initial and final federal environmental
clearances obtained; site location issue resolved with property owner; notice-to-proceed issued
8/22/03, to Dominion Virginia Power to relocate facilities; land acquisition complete;
preparing construction authorization and application for Reston Association Design Review
Board (DRB) approval (requested a standard approval of our bus shelter design and
specifications to implement an expedited review process for future sites 2/17/04; DRB
requested special shelter type and deferred decision; researching possible new shelter type;
going back before the DRB 4/20/04).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02306)

Project Name Town Center Dr (@ Reston Hospital Medical Offices ( WB north side)

Project Description Installation of bus shelter

Total Project Estimate ($K) 19

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Summer 2004

Remarks

Survey, utility designation, and design complete; initial and final federal environmental
clearances obtained; utility conflict resolved regarding encroachment on FCWA easement; land
acquisition in progress (authorization to begin land acquisition negotiations issued 7/9/03);
property owner nonresponsive - continuing attempts to contact; Reston Towne Center Design
Review Board approval required.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 102

Project Number/Subproject Number  26002G/(02301)

Project Name  Wichle Ave @ Isaac Newton Sq. SB (northwest side)

Project Description Installation of bus shelter

Total Project Estimate ($K) 19

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Survey, utility designation, and design complete; initial and final federal environmental
clearance received; resolved potential conflict with utilities; land acquisition in progress
(authorization to begin negotiations issued 5/03); property owner nonresponsive - unable to
contact.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 102

Project Number/Subproject Number  26002G/(02311)

Project Name  Wichle Ave @Roger Bacon Dr NB (southeast side)

Project Description Installation of bench

Total Project Estimate ($K) 15

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Winter 2004
Project Complete (Estimated) Spring 2004

Remarks

Construction authorization 1/15/04; construction task order negotiated and issuing notice to
proceed 3/21/2004.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00300/(W311)

Project Name  Beulah Road Trail Feasibility Study
Project Description Trail feasibility study

Total Project Estimate ($K) 80

Future Funding ($K)

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Enhancement grant funds approved to prepare a trail feasibility study, including preliminary
engineering survey, along Beulah Road in the vicinity of the Meadows Lark Gardens Regional
Park; draft Project Agreement prepared (County Attorney's office and Risk Management
coordination complete) and transmitted to VDOT 12/1/03, for approval (County Attorney
coordinating with VDOT to address the comments received on 2/5/04).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District
Walkways, Bus Shelters, and Sanitary Sewer Projects
Fund 307

Project Number/Subproject Number  W00300/(W308)

Project Name Clarks Crossing Road Walkway
Project Description 250' 8-foot asphalt trail

Total Project Estimate ($K) 48

Future Funding ($K) 20

Current Status Land Acquisition

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Summer 2004

Remarks

Survey complete; finalizing design; project scope increased by District Supervisor to provide
an extension of the trail across 2 adjacent properties; land acquisition authorized 12/03, to
acquire 2 easements; utility conflict with Cox (will authorize relocation work once easements
are obtained).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00300/(W307)

Project Name  Plaza America Walkway

Project Description 500 LF 5' concrete walkway

Total Project Estimate ($K) 108

Future Funding ($K) 58

Current Status Land Acquisition

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Fall 2004

Remarks

Funding provided by Hunter Mill Contingency as a condition of an agreement (Governors
Opportunity Fund) for the development of the Bae System site that the County will provide the

funding for a walkway connection to the Plaza America Shopping Center; based on

coordination with the Economic Development Authority, the County will design and construct
the proposed walkway; survey complete; finalizing design (extensive utility coordination
conducted); Land Acquisition authorized 12/9/03, to acquired easements at no cost to County

(1 of 3 easements acquired).

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  D00448/(PA06)

Project Name  Plaza America: Bus Shelters and Pads along Sunset Hills Road

Project Description 9 bus shelters and 3 pads

Total Project Estimate ($K) 225

Future Funding ($K)

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funding provided by Plaza America cash proffer contribution; field property and topographic
survey in progress on 5 sites due to the need for easements; DOT on-site meeting 9/30/03, to
review scope of remaining sites; follow-up meeting with DOT 1/21/04, to review proposed
changes in scope and site locations; DOT coordinating with the District Supervisor's office;
project on-hold pending receipt of the final list of approved site locations.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  D00448/(PAO1)

Project Name Sunset Hills Rd: FC Parkway to Wiehle Avenue
Project Description 700 LF 5' concrete walkway

Total Project Estimate ($K) 64

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Spring 2004

Remarks

Funding provided by Plaza America cash proffer contribution; modified design plan complete;
utility coordination in progress (extensive utilities on-site); applying for VDOT Land Use
Permit.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  D00448/(PA02)

Project Name Sunset Hills Road: FC Parkway to Reston Parkway
Project Description 1100 LF 5' concrete walkway

Total Project Estimate ($K) 250

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Winter 2005

Remarks

Funding provided by Plaza America cash proffer contribution; field property and topographic
survey complete; design in progress; land acquisition required.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  D00448/(PAOS)

Project Name Sunset Hills Road: Reston Parkway to Wiehle Avenue

Project Description 1,800 LF 5' concrete walkway
350 LF 8" asphalt trail
Signalized pedestrian crossing

Total Project Estimate ($K) 190

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Spring 2005

Remarks

Project funding provided by Plaza America cash proffer contribution and funds from the Old
Reston Avenue roadway improvement project; survey complete; design in progress; land
acquisition required.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  D00448/(PA10)

Project Name Sunset Hills Road: Dressage Dr. to Lake Fairfax Business Park
Project Description 450 LF 5' concrete walkway

Total Project Estimate ($K) 105

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Winter 2005

Remarks

Funding provided by Plaza America cash proffer contribution; field property and topographic
survey in progress; land acquisition required.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  D00448/(PA09)

Project Name Temporary Road Walkway
Project Description 180 LF 5' concrete walkway

Total Project Estimate ($K) 25

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Summer 2004
Project Complete (Estimated) Summer 2004

Remarks

Funding provided by Plaza America cash proffer contribution; survey complete; design in
progress.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number ~ W00300/(W304)

Project Name  Wichle Avenue Walkway
Project Description 700 LF 5' walkway

Total Project Estimate ($K) 200

Future Funding ($K) 50

Current Status Land Acquisition

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Reston Association rescinded the prior understanding that they would provide landscaping on
condo property; Reston Review Board approved County's proposed landscaping plan 3/11/03,
with a minor revision, but application subsequently withdrawn due to objection of impacted
property owner on the decision; easement negotiations in progress (9/03 - condo association
president requested changes in easement areas which could not be accommodated);
coordinating with Supervisor's office on direction of the project (presenting project to the full
association board on 4/13/04); geotechnical engineering report complete and building permit
obtained.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 402

Project Number/Subproject Number  X00826/(D015)

Project Name  Laurel Ridge Road
Project Description 1,000 LF 8-inch sanitary sewer

Total Project Estimate ($K) 274

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Winter 2005

Remarks

Initial citizen meetings conducted to define project scope; survey complete; design in progress
(90% complete and being reviewed); follow-up citizen meetings conducted 10/14/03, and
10/21/03; easement plats prepared and being reviewed; LAD directed 1/13/04, to prepare title
reports.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District
Building Projects
Fund 102

Project Number/Subproject Number  26003G

Project Name  Reston Town Center Transit Center

Project Description

Total Project Estimate ($K) 2,000

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Fall 2005

Remarks

VDOT issued the authorization to proceed with design in 7/03. Design development phase was
completed in 9/03. Construction drawings are in progress. Coordination is ongoing to gain
state approval of the environmental assessment.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

March 2004
Hunter Mill District

Building Projects
Fund 311

Project Number/Subproject Number  90A007

Project Name  Herndon/Monroe Park and Ride-Canopy
Project Description 12,000 SF canopy over bus bays. Located at 12350 Sunrise Valley

Drive.
Total Project Estimate ($K) 2,200
Future Funding ($K)
Current Status Construction
Construction Award (Actual) 05/21/2001
Project Complete (Actual) 02/20/2004

Remarks

Construction is complete. Phases I and II are complete. Punch list work is complete.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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